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State Superfund
Quarterly Status Report

for the Quarter Ending December 31, 1995

The primary purpose of the Superfund program isto  formally listed on the State Superfund Registry by a Final

protect human health and the environment through the Administrative Order provided site studies document that the
remediation (removal, treatment or containment of wastes) offacility poses an imminent and substantial endangerment to
abandoned hazardous sites. In order to accomplish this the environment or to public health and safety. To date, the

objective, the Federal and State programs work together to Texas Natural Resource Conservation Commission (TNRCC)
identify and respond directly to hazardous sites in Texas. has listed 28 sites and proposed 17 sites to the State
Unfortunately, funds are limited, and only the highest rankingSuperfund Registry. In addition, 2 sites (Fabsteel and
sites make the federal National Priority List (NPL). Coffield Refinery) are being remediated under administrative
The Texas Legislature amended the Solid Waste orders pursuant to Texas Health and Safety Code
Disposal Act (SWDA) in 1985 to create the State Superfund §361.183(a).
Program. The purpose of the program is to address abandoned Remediation at State Superfund sites must be achieved,
or inactive sites within the State that do not qualify for action first, by responsible party funding, second, with the aid of
under the federal Superfund program and cannot be resolvedederal funds; and third, if necessary, with State funds from
under the hazardous waste program or an agreed administrathe Hazardous and Solid Waste Remediation Fee Fund. Due
tive order. When the State Superfund Program was created ito the large and growing number of Superfund sites in Texas
1985, it applied only to hazardous wastes; however, in 1989, and to the complex environmental problems that may have
the Texas Legislature modified the SWDA to include releasesdeveloped over many years, the Superfund process takes
of hazardous substances. The rules for the State Superfund time. There are eight phases (steps) in the Superfund process.
Program are promulgated in Subchapter K (Hazardous A chart has been included in this report outlining those steps.
Substance Facilities Assessment and Remediation) of 31 TAC The Quarterly Status Report is designed to ensure that
Chapter 335 (Industrial Solid Waste and Municipal Hazard- you are informed about the progress of each State Superfund
ous Waste). site in Texas. Each site listed includes information on the
Potential Superfund sites receive a Hazard Ranking  county, the TNRCC contact, the consultant, the site back-
Score; those sites which score at least a five (5.0) on the ground, the recent developments and the anticipated action.
Hazard Ranking Package are proposed to the State Superfurktbr more information, please contact the appropriate TNRCC
Registry. Since October 1991, sites are considered to be Project Manager; Community Relations Coordinator; or,
proposed for the Registry until completion of a remedial John Perry at*1800-633-9363.
investigation and feasibility study. Each proposed site will be * For intrastate (within Texas) calls only

Steps in the Superfund Process

New information,
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Listing of State Superfund Sites by County

ANGELINA COUNTY

*Higgins Wood Preserving
*Old Lufkin Creosoting

BEXAR COUNTY

*Aztec Ceramics
Harris Sand Pits
*Pioneer Oil and Refining Co.

BRAZORIA COUNTY

Aztec Mercury

CAMERON COUNTY

Niagara Chemical

CASS COUNTY
*Double R Plating Co.

DALLAS COUNTY

Bestplate, Inc.

EASTLAND COUNTY

Sonics International

ECTOR COUNTY

Precision Machine and Supply
*Permian Chemical Co.

ELLIS COUNTY

Texas American Oil

EL PASO COUNTY

Unnamed Plating

FORT BEND COUNTY

*Hagerson Road Drum
Solvent Recovery Services

GALVESTON COUNTY
Hall Street

HARDIN COUNTY

*Toups

HARRIS COUNTY

Federated Metals

Gulf Metals Industries, Inc.
Houston Lead

Houston Scrap

«Jensen Drive Scrap

La Pata Qil Co.

Waste Oil Tank Service

HARRISON COUNTY

*Fabsteel
*Marshall Wood Preserving

HENDERSON COUNTY

eHarvey Industries, Inc.
Wortham Lead

HIDALGO COUNTY

Hayes-Sammons Warehouse
Munoz Borrow Pits

HOUSTON COUNTY
McBay Oil and Gas

HUNT COUNTY
*Hi-Yield

JEFFERSON COUNTY

International Creosoting
Maintech International
State Marine

KARNES COUNTY

Butler Ranch

KNOX COUNTY

*Thompson Hayward Chemical Co.

LIBERTY COUNTY

Pip Minerals

MILAM COUNTY
*Coffield Refinery

MITCHELL COUNTY
Col-Tex

MOORE COUNTY

sAmerican Zinc

NUECES COUNTY

Baldwin Waste Oil
South Texas Solvents

TARRANT COUNTY

*Tricon American, Inc.

VAN ZANDT COUNTY

+JCS Co.
«Jerrell B. Thompson Battery
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1995 STATE SUPERFUND REGISTRY

. Col-Tex Refinery, Mitchell County

. Houston Scrap, Harris County

. Houston Lead, Harris County

. Double R Plating Company, Cass County

. Pioneer Oil and Refining Co., Bexar County

State Marine, Jefferson County

. Precision Machine and Supply, Ector County
. Sonics International, Eastland County

. Maintech International, Jefferson County

. Federated Metals, Harris County

. Higgins Wood Preserving, Angelina County

. Gulf Metals Industries, Inc., Harris County

. Wortham Lead, Henderson County

. Marshall Wood Preserving, Harrison County
. Texas American Oil, Ellis County

0

O
O
O
O

0

29.

. Harris Sand Pits, Bexar County

Thompson Hayward Chemical Co., Knox County I

. Niagara Chemical, Cameron County 0 32
International Creosoting, Jefferson County 0O 33
McBay Oil and Gas, Houston County 34
Aztec Mercury, Brazoria County O 35

. Old Lufkin Creosoting, Angelina County 36.

. Solvent Recovery Services, Fort Bend County 37.

. Harvey Industries, Henderson County 38.
Hagerson Road Drum, Fort Bend County 39.
American Zinc, Moore County 0 40.

. Toups, Hardin County 0 41.

42.
43,
44,
45.

Butler Ranch, Karnes County
Pip Minerals, Liberty County
Jerrell B. Thompson Battery, Van Zandt County

0 Denotes Proposed State Registry Sites
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Foard | ",Wichita
Clay
(Cochran(Hockley [Lubbock | Crosby [Dickens|King  [Knox ~]Baylor |Archer Montague 00ke
169 | =
Yoakum|Terry [lymn  [Garza |Kent |Stonewall |Haskell {Throck- |Young fack | wige |Denton Hopkins | S| Py
morton i amp Vo
, - Palo |Parker |Tarrant A\ Wood (Upshur\"on |
Gaines Dawson(Borden |Scurry [Fisher [lones |Shackel- [Stephens| piyo aren Da”ﬁ5{; Van Harrison
ford 041 | @ | BYil s e, 014
Andrews  |Martin [Howard | 1@ |Nolan |Taylor |Calla- |Eastland Hood |jonnson | Ellis Panola
" han | @ N nderson Rusk
Mitchel g \Fath .
Hill Navarro % Shelb
Ectob Midland | Glass- [Sterling|Coke  [Runnels{Coleman |Brown \Comandid Bosque K %, Nacog® y
ez cock R Freestone, 22X\ _“®\ doches | Sar
+ — e cLennan \Limeston pe ~R] Augusiing b
Crane |Upton [Reagan™=——— Tom |Concho Z Mills Coryel leon el Sabin
Irion Green %, Falls Houslon. . IS
PGCOS_\ % San ~ampas Bell R&?ert- ladisg Tinity Tyler Jasper) 2
Crockett Schleicher ~ [Menard < | Saba Bumet ¢ Milam Polk =
Mason Tijano Brazos Welker | sap
- Williamson . Jacinto
Sutton Kimble Burlesony  |Grimes ~\ Hardin
|Gi||espie Blancok. Travis %&\.\\@g Monigomery\[iberty\ @260
Edwards Kerr Bastrop AWaller ) @29 |leffersol
Kenda) Fayette )OS\ | Hars ) chapbers
Comaln\ACaldwel,
Bandera Coloradg>~| ¢t &
- - /] pEx T @Guadalufe & . G oS0l
Kinney | Uvalde [ Medina 6“‘@ lavaca %%
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%
|02
Webb D |5 _vsanPatici Aransas
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Harris County

. JCS Company, Van Zandt County

. Hi-Yield, Hunt County

. Aztec Ceramics, Bexar County

. Hayes Sammons Warehouse, Hidalgo County
. Jensen Drive Scrap, Harris County

Baldwin Waste Oil, Nueces County
Waste Oil Tank, Harris County

Hall Street, Galveston County
Unnamed Plating, El Paso County
Permian Chemical, Ector County
Tricon America Inc., Tarrant County
La Pata Oil Company, Harris County
Munoz Borrow Pits, Hidalgo County
South Texas Solvents, Nueces County
Bestplate, Inc., Dallas County



Glossary of Acronyms

To assist the reader in understanding any acronym or abbreviation that is used throughout the text and to provide a quick
reference, a list of acronyms and abbreviations is included below.

AAO

AO

AOC
BRA
CERCLA

CERCLIS

CRP
EPA

FP
FS
HRS
IFB
IRM
NPL
O&M
P&S
PAHSs

PCBs
PNAs

PRAD

PRP

Agreed Administrative Order
Administrative Order
Administrative Order on Consent
Baseline Risk Assessment
Comprehensive Environmental
Response, Compensation, and
Liability Act of 1980
Comprehensive Environmental
Response, Compensation, and
Liability Information System
Community Relations Plan

Environmental Protection
Agency

Forward Planning
Feasibility Study

Hazard Ranking System
Invitation for Bids

Initial Remedial Measure
National Priorities List
Operation and Maintenance
Plans and Specifications

Polycycolic Aromatic
Hydrocarbons

Polychlorinated Biphenyls

Polynuclear Aromatic
Hydrocarbons

Proposed Remedial Action
Document

Potentially Responsible Party

QA/QC

QAPP
RA
RCRA

RD
REM/FIT

RFP
RI
RI/FS

ROD
RP
RPM
SARA

SOW

TDH

TDWR

TNRCC

TWC

TWQB

VOCs

Quality Assurance/
Quality Control

Quality Assurance Project Plan
Remedial Action

Resource Conservation and
Recovery Act of 1976

Remedial Design

Remedial Planning/Field
Investigation Team

Request for Proposals
Remedial Investigation

Remedial Investigation/
Feasibility Study

Record of Decision
Responsible Party
Remedial Project Manager

Superfund Amendments and
Reauthorization Act of 1986

Statement of Work

Texas Department of Health
Texas Department of Water
Resources, predecessor agency of
the TWC

Texas Natu ral Resource
Conservation Commission

Texas Water Commission,
predecessor agency of TNRCC

Texas Water Quality Board,
predecessor of the TDWR

Volatile Organic Compounds



Glossary of Superfund Terms

(Taken from the Environmental Protection Agency’s “Progress at Federal Superfund Sites in Texas”)

This glossary defines terms often used in Superfund ment and accumulate in the food chain. Among them are
publications. The definitions may have other meanings whenDDT, aldrin, dieldrin, heptachlor, chlordane, lindane, endrine,
used in a context other than hazardous waste management. mirex, hexachloride, and toxaphene. Other examples include

TCE, used as industrial solvent.
Administrative Order on Consent (AOCA legal and enforce-
able agreement between EPA and the parties potentially Closure: The process by whichlandfill stops accepting
responsible for site contamination. Under the terms of the Ordewyastes and is shut down under Federal guidelines that ensure
thepotentially responsible partig®RPs)agree to perform or the public and the environment are protected.
pay for site studies or cleanups. It also describes the oversight
rules, responsibilities and enforcement options that the Comment PeriodTime provided for the public to review and
government may exercise in the event of non-compliance by comment on a proposed EPA action or rulemaking after it is
potentially responsible parties. This Order is signed by PRPspublished in the Federal Register.
and the government; it does not require approval by a judge.

Community Relations Plan (CRP)rhe formal plan of action
Administrative RecordThe collection of documents which  used by EPA to inform and educate the public affected by a
forms the basis for the selection of a response action ata  Superfund site. This plan addresses all the avenues of
Superfund site. EPA is required to establish an administrativecommunication to be used in a community, such as public
record file for every Superfund site and make a copy availablepen houses, fact sheets, workshops, and notices. It contains a

at or near the site. Often, it is the local library near a list of interested citizens, citizens’ groups, loeglositories

Superfund site that keeps the administrative record on file folFederal, State, and local officials. The CRPGERCLA

public reference. requirement meant to address a community’s needs and
concerns. A copy of the Plan is part of the file with the

Artesian Well:A well made by drilling into the earth until Administrative Recorth the locafrepository

water is reached which, from internal pressure, flows up like a

fountain. Comprehensive Environmental Response, Compensation,

and Liability Act of 1980 (CERCLA)The federal law that
Backfill: To refill an excavated area with removed earth; or provides remedies for abandoned hazardous waste sites.
the material itself that is used to refill an excavated area. CERCLAis commonly known aSuperfund.

Biodegradation:The technology that uses microorganisms to Consent DecreeA legal document, approved and issued by a

degrade contaminants. judge, formalizing an agreement between EPA and the parties
potentially responsible for site contamination. The decree

Borrow Pit: An excavated area where soil, sand, or gravel hadescribes cleanup actions that fflueentially responsible

been dug up for use elsewhere. partiesare required to perform and/or the costs incurred by
the government that the parties will reimburse, as well as the

Cap: A layer of material, such as clay or a synthetic material, roles, responsibilities, and enforcement options that the

used to prevent rainwater from penetrating and spreading government may exercise in the event of non-compliance by

contaminated materials. The surface of the cap is generally potentially responsible parties. If a settlement between EPA

mounded or sloped so water will drain off. and a potentially responsible party includes cleanup actions, it
must be in the form of a consent decree. A consent decree is

Carbon AbsorptionA treatment system in which contaminants subject to a public comment period.

are removed from ground water and surface water by forcing

water through tanks containing activated carbon, a specially CreosotesChemicals used in wood preserving operations

treated material that attracts and holds or retains contaminantsnd produced by distillation of tar, including polycyclic
aromatic hydrocarbons and polynuclear aromatic hydrocar-

Cell: In solid waste disposal, one of a series of holesina  bons (see PAHs and PNAs). Contaminating sediments, soils,

landfill where waste is dumped, compacted, and covered witland surface water, creosotes may cause skin ulcerations and

layers of dirt. cancer with prolonged exposure.

Chlorinated HydrocarbonsThese include a class of persis- Dewater:To remove water from wastes, soils, or chemicals.
tent, broad-spectrum insecticides that linger in the environ-
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Evaporation Pond:A contaminant area where liquids are In-situ Vitrification: A technology used to treat hazardous

allowed to evaporate. In some cases a spraying mechanism vgaste in soils. This process electrically melts the waste media

used to speed evaporation. at extremely high temperatures then allows it to cool, creating
an extremely stable, insoluble, glass-like solid. The contami-

Feasibility Study (FS):1. Analysis of the practicability of a  nants are destroyed or immobilized and the total volume of

proposal; e.g., a description and analysis of the potential  material is reduced.

cleanup alternatives for a site on the National Priorities List.

The feasibility study usually recommends selection of a costdLagoon: A shallow pond where sunlight, bacterial action, and

effective alternative. It usually starts as soon asaheedial oxygen work to purify wastewater. Lagoons are typically
investigationis underway; together, they are commonly used for the storage of wastewaters, sludges, liquid wastes, or
referred to as the “RI/FS”. 2. In research, a small-scale spent nuclear fuel.

investigation of a problem to ascertain whether or not a

proposed research approach is likely to provide useful data. Landfarm: To apply waste to land and/or incorporate waste
into the surface soil, such as fertilizer or soil conditioner. This

Ground Water:The supply of fresh water found beneath the practice is commonly used for disposal of composted wastes.

Earth’s surface (usually in aquifers) which is often used for

supplying wells and springs. Because ground water is a majdrandfill: A disposal facility where waste is placed in or on

source of drinking water, there is growing concern over areagand.

where leaching agricultural or industrial pollutants or

substances from leaking underground storage tanks are Long-term Remedial Phasdistinct, often incremental,

contaminating ground water. steps that are taken to solve site pollution problems. Depend-
ing on the complexity, site cleanup activities can be separated

Hazardous Ranking System (HRSJhe principal screening into a number of these phases.

tool used by the EPA to evaluate risks to public health and the

environment associated with abandoned or uncontrolled Migration: The movement of oil, gas, contmaminants, water,

hazardous waste sites. The HRS calculates a score based ooraother liquids through porous and permeable rock.

formula which is the primary factor in deciding if the site

should be on the National Priorities List, and if so, what Memorandum of understanding (MOU)An interagency

ranking it should have in comparison to other sites on the listagreement defining which agency has a responsibility.

Hazardous WasteBy-products of society that can pose a National Priorities List (NPL): EPA's list of the most serious
substantial or potential hazard to human health or the envi- uncontrolled or abandoned hazardous waste sites identified
ronment when improperly managed. Possess at least one offor possible long-term remedial action under Superfund. A
four characteristics (ignitibility, corrosivity, reactivity, or site must be on the NPL to receive money from the Trust Fund
toxicity), or appears on special EPA lists. (Superfund) for remedial action. The list is based primarily on
the score a site receives from the Hazard Ranking System.
Health AssessmeniAn evaluation of data and information EPAis required to update the NPL at least once a year.
gathered on the release of hazardous substances into the environ-
ment toassess any current or future impact on public health. Operable Unit:Term for each of a number of separate
activities undertaken as part of a Superfund site cleanup. A
Heavy Metals:Metallic elements with high atomic weights, typical operable unit would be the removal of drums and
e.g., mercury, chromium, cadmium, arsenic, and lead. They tanks from the surface of a site.
can damage living things at low concentrations and tend to
accumulate in the food chain. Operation and Maintenancel. Activities conducted at a site
after a Superfund site action is completed to ensure that the
Hydrocarbons:Chemical compounds that consist entirely of action is effective and operating properly. 2. Actions taken
carbon and hydrogen such as petroleum, natural gas, and caater construction to assure that facilities constructed to treat
waste water will be properly operated, maintained, and
Impoundment:A body of water or sludge confined by a dam, managed to achieve efficiency levels and prescribed effluent
dike, floodgate, or other barrier. limitations in an optimum manner.

Inorganic Chemicals/compoundsChemical substances of  Organic Chemicals/Compound#nimal or plant-produced
mineral origin, not of basically carbon structure. These substances containing mainly carbon, hydrogen, and oxygen,
include metals such as lead and cadmium. such as benzene and toluene.

In-situ Biodegradation: Treatment of soil in place to encour- PetrochemicalsChemical substances produced from
age contaminants to break down. It involves aerating the soilpetroleum in refinery operations and as fuel oil residues.
and adding nutrients to promote growth of micro-organisms. These include fluoranthene, chrysene, mineral spirits, and
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refined oils. Petrochemicals are the bases from which volatileemedial actions; and support the technical and cost analyses
organic compounds (VOCs), plastics, and many pesticides acé the alternatives. The remedial investigation is usually done
made. These chemical substances are often toxic to humanawith thefeasibility studyTogether they are usually referred to
and the environment. as the “RI/FS.”

Plume: A visible or measurable discharge of a contaminant Remedial Project Manager (RPM)fhe EPA or state official
from a given point of origin. It can be visible or thermal in  responsible for overseeing remedial action at a site.
water or visible in the air, such as a plume of smoke.
Remedial Responsé long-term action that stops or substan-
Polycycolic Aromatic Hydrocarbons or Polaromatic Hydro- tially reduces a release or threatened release of hazardous
carbons (PAHs):PAHSs, such as pyrene, are groups of highly substances that is serious, but does not pose an immediate
reactive organic compounds, They are a component of threat to public health and/or the environment.
creosotesand can cause cancer.
Removal Action:Short-term immediate actions taken to address
Polychlorinated Biphenyls (PCBs) group of toxic chemi-  releases of hazardous substances that require expedited response.
cals used for a variety of purposes including electrical
applications, carbonless copy paper, adhesives, hydraulic RepositoryA facility where official Superfund documents are
fluids, microscopic emersion oils, and caulking compounds. kept for public reference. Each Superfund site has at least one
PCBs are also produced in certain combustion processes. repository, usually the local library or other public facility.
PCBs are extremely persistent in the environment because
they are very stable, nonreactive, and highly heat resistant. Risk Assessmenffhe qualitative and quantitative evaluation
Chronic exposure to PCBs is believed to cause liver damageperformed in an effort to define the risk posed to human
It is also known to bioaccumulate in fatty tissues. PCB use health and/or the environment by the presence or potential
and sale was banned in 1979 with the passage of the Toxic presence and/or use of specific pollutants.
Substances Control Act.
Runoff: The discharge of water over land into surface water. It
Polynuclear Aromatic Hydrocarbons (PNAsSPNAS, such as can carry pollutants from the air and land into receiving waters.
naphthalene, and biphenyls, are a group of highly reactive
organic compounds that are a common componecreof Sediment:The layer of soil, sand and minerals at the bottom
sotes which can be carcinogenic. of surface water, such as streams, lakes, and rivers that absorb
contaminants.
Potentially Responsible Parties (PRP#®arties, including
owners, who may have contributed to the contamination at aSludge: Semi-solid residues from industrial or water treatment
Superfund site and may be liable for costs of response actiong@rocesses that may be contaminated with hazardous materials.
Parties are considered PRPs until they admit liability or a
court makes a determination of liability. This means that PRPsSlurry Wall: Barriers used to contain the flow of contami-
may sign aconsent decreer administrative order on consent nated ground water or subsurface liquid. Slurry walls are
to participate in site cleanup activity without admitting liability. constructed by digging a trench around a contaminated area
and filling the trench with an impermeable material that
Record of Decision (ROD)A public document that explains prevents water from passing through it. The ground water or
which cleanup alternative(s) will be used at Superfund sites contaminated liquids trapped within the area surrounded by
where Superfund pays for the cleanup. The Record of Decisiaihe slurry wall can be exacted and treated.
is based on information and technical analyses generated
during theremedial investigation/feasibility stuayd Stabilization: The process of changing an active substance
consideration of public comments and community concerns. into inert, harmless material, or physical activities at a site
that act to limit the further spread of contamination without
Remedial Action (RA)The actual construction or implemen- actual reduction of toxicity.
tation phase of a Superfund site cleanup that follows remedial
design. Superfund:Action-oriented Trust Fund created by CERCLA
to finance environmental response programs which assert that
Remedial Design (RD)An engineering phase that follows the eachpotentially responsible parffPRP) associated with a site
remedial investigation/feasibility studipd includes development  will be held liable, and places the cost burden on that party.
of engineering drawings and specifications for a site cleanup.
Unilateral Administrative Order (UAO)A legally binding
Remedial InvestigationAn in-depth study designed to gather document issued by EPA directing the parties potentially
the data necessary to determine the nature and extent of  responsible to perform site cleanups or studies (generally,
contamination at a Superfund site; establish criteria for EPA does not issue unilateral orders for site studies).
cleaning up the site; identify preliminary alternatives for



Volatile Organic Compounds (VOCsYOCs are made as requirements and conditions necessary for parties to voluntar-

secondarypetrochemicalsThey include light alcohols, ily cleanup sites within this program. Moreover, the VCP
acetone, trichloroethylene, perchlorethyle, dichloroethylene, offers indemnity for lenders, developers, and prospective
benzene, vinyl chloride, tolune, and methylene chloride. purchasers thatoluntarily agree to clean up abandoned or
These potentially toxic chemicals are used as solvents, underutilized properties.

degreasers, paints, thinners, and fuels. Because of their
volatile nature, they readily evaporate into the air, increasingWetland: An area that is regularly saturated by surface or
the potential exposure to humans. Due to their low water  ground water and, under normal circumstances, capable of
solubility, environmental persistence, and widespread industriglipporting vegetation typically adapted for life in saturated
use, they are commonly found in soil and ground water. oil conditions. Wetlands are critical to sustaining many
species of fish and wildlife. Wetlands generally include
Voluntary Cleanup Program (VCP)Created by amendment swamps, marshes, and bogs. Wetlands may be either coastal
to the Texas Solid Waste Disposal Act, it became effective  or inland. Coastal wetlands have salt or brackish (a mixture of
September 1, 1995. The purpose of the VCP is to provide a salt and fresh) water, and most have tides, while inland
streamlined, incentive-based process for persons to pursue wetlands are non-tidal and freshwater. Coastal wetlands are
cleanup of contaminated properties. The VCP provides an integral component of estuaries.

Superfund Sites

There are 30 Federal Superfund Sites. TNRCC has theSikes: Completed incineration of 496,253.7 tons of contami-

lead on the following sites: nated soil. Incinerator moved off site.
1 Bio Ecology Texarkana Wood Processing: Completed remedial design.
2 Crystal City Site is currently under Congressional inquiry and we are on
3 Geneva “hold” for any further action.
4 Highlands
5 Industrial Transformers United Creosoting: Completed the remediation of residents’
6 North Cavalcade yards.
7 Odessal
8 Odessa ll EPA has the lead on the following sites:
9 Pesses
10 Petro Chem 1 Air Force Plant #4
11 Sikes 2 ALCOA/Lavaca Bay
12 Stewco 3 Bailey
13 Texarkana Wood Processing 4 Brio
14 Triangle 5 Crystal Chem
15 United Creosoting 6 Dixie Oil
7 French Ltd
8 Koppers
Highliglﬂs: 9 Lone Star Army
10 Longhorn Army
Odessa |, Odessa Il, Geneva, Industrial Transformers, and E '\P/I;Ig(o
North Cavalcade: Ongoing pump and treat systems in place. 13 RSR Lead Smelter
14 Sheridan

BioEcology, Crystal City, Highlands, Pesses, PetroChem, &
Triangle: in Operation and Maintenance. (Operation and
Maintenance are activities conducted at a site after a
Superfund site action is completed to ensure that the action is .
effective and operating properly or are actions taken after State Superfund Sites:
construction to assure that facilities constructed to treat waste
water will be properly operated, maintained, and managed ta28 sites listed
achieve efficiency levels and prescribed effluent limitations in
an optimum manner.) Aztec Mercury

Baldwin Waste Oil
Crystal City, Pesses, and Stewco: in process of being delisted Bestplate, Inc.
by EPA: Butler Ranch

8
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Col-Tex

Federated Metals

Gulf Metals Industries, Inc.
Hall Street

Harris Sand Pits
Hayes-Sammons Warehouse
Houston Lead

Houston Scrap
International Creosoting
La Pata Oil Co.

Maintech International
McBay Oil & Gas

Munoz Borrow Pits
Niagara Chemical

PIP Minerals

Precision Machine & Supply
Solvent Recovery Services
Sonics International

South Texas Solvents
State Marine

Texas American Oil
Unnamed Plating

Waste Oil Tank Service
Wortham Lead

15 sites proposed:

American Zinc

Double R Plating Co.
Hagerson Road Drum
Hi-Yield

Higgins Wood Preserving
JCS Company

Jensen Drive Scrap

Jerald B. Thompson Battery
Marshall Wood Preserving
Old Lufkin Creosoting
Permian Chemical Co.
Pioneer Oil & Refining Co.
Thompson Hayward Chemical Co.
Toups

Tricon America, Inc.

5 sites under Superfund Authority:

Coffield Refinery
Fabsteel

Harvey Industries
Industrial Road
Motor Fuels

Charting the Progress

Arrows Indicate the Progression in Superfund Process

O An arrow in the “Initial Response” category indi-

discontinued at the “Remedy Selection” step and resume in

cates that an emergency cleanup or initial action has been the final “Construction Complete” category.

completed or is currently underway. Emergency or initial

actions are taken as an interim measure to provide immediate
that engineers are currently designing the technical specifica-
tions for the selected cleanup remedies and technologies.

relief from exposure to hazardous site conditions or to
stabilize a site to prevent further contamination.

O An arrow in the “Site Studies” category indicates

O An arrow at the “Remedial Design” stage indicates

O An arrow marking the “Cleanup Ongoing” category

that an investigation to determine the nature and extent of themeans that final cleanup actions have been started at the site
contamination at the site is currently ongoing or planned to and are currently underway.

begin.

O An arrow in the “Cleanup Complete” category is

O An arrow in the “Remedy Selection” category meansused only when all phases of the site cleanup plan have been
that the TNRCC has selected the final cleanup strategy for thperformed and the TNRCC has determined that no additional
site. At the few sites where the TNRCC has determined that construction actions are required at the site. Some sites in this
initial response actions have eliminated site contamination, ozategory may currently be undergoing long-term pumping
that any remaining contamination will be naturally dispersed and treating of groundwater, operation and maintenance or

without further cleanup activities, a “No Action” remedy is

monitoring to ensure that the completed cleanup actions

selected. In these cases, the arrows in the Status Report arecontinue to protect human health and the environment.
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Site Name: American Zinc

Location: Dumas, Moore County

Phase: Remedial Investigation / Feasibility Study

Type of Fadility: Zinc Smelter

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE
Soil 3556’39"N, 10255'59"W 15.21

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT
Lead, Cadmium 1, Amarillo Senate - 31, House - 87

Site Description:

The American Zinc Superfund Site is located in Moore County, Texas, approximately 3.5-miles north on U.S. 287 and 5
miles east on F.M. 119 from the city of Dumas. The site operated as a zinc smelter from the late 1930s until the late 1960s or
early 1970s generating heavy metal waste typical to that process. Numerous slag piles have been deposited in, around, and
across the intermittent South Palo Duro Creek. There is an estimated of 1,000,000-cubic-yards of heavy metal waste throughou
the 160-acre site.

Project Manager Michael Bame, C.P.G., 512/239-5658

Community Relations Coordinator ~ Bruce McAnally, 512/239-2141

Lead Potentially Responsible Party (PRP)

Repository Killgore Memorial Library, 806/935-4941 (Dumas, TX)

TNRCC, 512/239-2920
Actions Taken in Quarter Ending December 31, 1995:

0 Reviewed and submitted comments to PRP regarding the Remedial Investigation/Feasibility Study (RI/FS) work plan
on 12/13/95.

Actions Needed Next Quarter:
O PRP to submit final RI/FS work plan.

0 TNRCC to approve final RI/FS work plan.
0 PRP to implement RI field work.
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Site Nume: Aztec Ceramics Corporation

Location: San Antonio, Bexar County

Phase: Remedial Investigation / Feasibility Study

Type of Facility: Tile Manufacturing

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE
Surface Soil 226'2"N, 9824'02"W 12.90

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT
Lead, Barium 13, San Antonio Senate - 19, House - 120

Site Description:

Located at 4735 Emil Road in San Antonio, the facility manufactured ceramic tile products for about 50 years prior to
ceasing operations in 1988. There are three (3) surface impoundments on north side of property. Drums of waste oil have been
spilled in various locations throughout the warehouse. Also, there are drums of glaze-waste materials deteriorating in the
warehouse.

Project Manager Rob Conti, 512/239-2495

Community Relations Liaison Janie Garza, 512/239-3844

Lead EPA

Repository Carver Branch Library (San Antonio) 210/225-7801

TNRCC, 512/239-2920
Actions Taken in Quarter Ending December 31, 1995:

0 Cooperated with Environmental Protection Agency (EPA) in determining if site will be placed on the National Priorities
List (NPL).

Actions Needed Next Quarter:

O If site is rejected by EPA for inclusion on NPL, TNRCC will assign a multi-site contractor to conduct a state-lead
Remedial Investigation/Feasibility Study.
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Site Name: Aztec Mercury

Location: Alvin, Brazoria County

Phase: Remedial Design

Type of Facility: Mercury Recyding

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE
Soil, Ditch Sediment Z225'00"N, 9516'00"W 16.51

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT
Mercury 12, Houston Senate - 17, House - 25

Site Description:

The Aztec Mercury site is located at 970 Callaway Drive, at the corner of Callaway Drive and West Dumble Street in
Alvin, Texas. From 1974 to 1985, mercury was recycled at this site. An Enforcement Order issued by the Texas Department of
Water Resources (a predecessor agency to TNRCC) required operations to cease. The proposed Selected Remedy is to be
excavation followed by off-site disposal.

Project Managers Alvie Nichols, 512/239-2439
Carol Boucher, 512/239-2501
Community Relations Coordinator ~ Bruce McAnally, 512/239-2141

Lead State
Consultant Roy F. Weston, Inc.
Repository Alvin Branch Library, 713/388-4300

TNRCC, 512/239-2920
Actions Taken in Quarter Ending December 31, 1995:

0 TNRCC reviewed and approved contractor’'s Groundwater Investigation work plan.
0 Began Remedial Design (RD).

Actions Needed Next Quarter:
O Continue with the RD.

0 Complete the site survey.
0 Complete contract negotiations with contractor for Groundwater Evaluation work plan.
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Site Name:
Location:
Phase:

Type of Facility:

MEDIA AFFECTED

Soil

CONTAMINANTS

Hydrocarbons and
\olatile Organics

Site Description:

Baldwin Waste Oil

Robstown, Nueces County
Remedial Investigation
Waste-oil Processing Facility

LATITUDE/LONGITUDE

2750'28"N, 9739'34"W

TNRCC REGION

14, Corpus Christi

HAZARD RANKING SCORE

11.5

LEGISLATIVE DISTRICT

Senate - 20, House -34

Baldwin Waste Oil is located on County Road 44, approximately .10-mile west of the intersection of Farm Road 1889 and
County Road 44, in Robstown, Texas. The property was leased for use as a waste oil processing facility. The site was inspected
by the Texas Water Commission (TWC, predecessor agency of the TNRCC) in November 1986, and found to be abandoned.

Project Managers

Community Relations Liaison

Lead
Repository

Alonzo Arredondo, 512/239-2145
Emmanuel Ndame, 512/239-2494
Janie Garza, 512/239-3844

State

Nueces County Library, 512/767-5228

TNRCC, 512/239-2920

Actions Taken in Quarter Ending December 31, 1995:

0 Conducted Phase Il Remedial Investigation (RI) field activities which consisted of sampling surface soils; sub-surface
soils; and groundwater for VOCs, PCBs, and pesticides.

Actions Needed Next Quarter:

O Receive and review sampling results from December, Phase Il field activities.
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Site Name: Bestplate, Inc.

Location: Hutchins, Dallas County

Phase: Remedial Design

Type of Facility: Metal Fabrication and Plating

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE
Concrete floor, 388'22"N, 9642'05"W 3.2

Curbing, Metals vats

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT

Heavy Metals, Chromium, 4, Arlington Senate - 23, House - 109
Lead, Nickel, and Arsenic

Site Description:

This site is located at 1090 South 1-45, south of Hutchins, Texas. Bestplate, Inc., operated from 1976- to 1986, conducting
metal fabrication operations and plating truck accessories. A Texas Water Commission (TWC, predecessor agency of TNRCC)
inspection in 1987, revealed that the complex was abandoned but contained a substantial quantity of unused product and waste
In May, 1988, the Environmental Protection Agency completed removal of hazardous materials stored at the site. Selected
remedy will use on-site treatment with off-site disposal.

Project Manager Alvie Nichols, 512/239-2439
Community Relations Coordinator ~ Bruce McAnally, 512/239-2141
Lead State

Repository Hutchins Atwell Library, 214/225-4711

TNRCC, 512/239-2920
Actions Taken in Quarter Ending December 31, 1995:
O Final Administrative Order (FAO) was approved by TNRCC Commissioners.
0 Completed Scope of Work for the Remedial Design (RD).
O Prepared Responsiveness Summary regarding public meeting of July 6.

Actions Needed Next Quarter:

O Negotiate and prepare contract for RD.
0 Begin the RD.
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Site Name: Butler Ranch

Location: Falls City, Karnes County
Phase: Remedial Investigation / Drum Removal
Type of Fadility: Two Abandoned Uranium-Mining Pits

Containing Drums of Hazardous Substances

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE
Soil, Water 2851'08"N, 9809'29"W 13.9

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT
Styrene Tars, Vinyl 13, San Antonio Senate - 18, House - 31

Chloride Tars,
Chlorinated Hydrocarbons,
Lead, Chromium, Copper,
and Cadmium

Site Description:

The Butler Ranch site is located on FM 791, 11.8-miles west of Falls City, Texas. This site consists of two abandoned
uranium mining pits that were used for the dumping of hazardous substances in the early-to-mid-1970s. Drums, containing
spent-metal catalyst and several loads of styrene tars, were disposed of in these two pits.

In 1995, the TNRCC conducted a drum removal. Over 800 cubic-yards of waste contaminated with pure styrene tar
contained in drums and soils were removed. The wastes were found to include natually-occurring radioactive materials
(NORM), and were subsequently disposed of in a landfill permitted for NORM wastes in Clive, Utah.

Project Manager Michael Bame, C.P.G., 512/239-5658
Community Relations Coordinator ~ Bruce McAnally, 512/239-2141

Lead State

Contractor OHM Remediation Services Corp.
Repository Falls City Public Library, 512/254-3361

TNRCC, 512/239-2920
Actions Taken for Quarter Ending December 31, 1995:

0 Received bids for disposal of hazardous substances including naturally-occurring radioactive materials collected during
Removal Action (RA).

0 By 12/1/95, all waste and debris had been disposed of in a permitted landfill in Utah.

O Phase Il Remedial Investigations commenced on 12/11/95.

O Continued work on Baseline Risk Assessment.

O Commenced work on a Removal Action plan.

Actions Needed Next Quarter:

O Twelve additional monitoring wells will be installed to define the horizontal and vertical extent of groundwater
contamination.

O Complete Phase Il Remedial Investigation (RI).

O Prepare a comprehensive Rl report.

O Complete the Removal Action report.
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Site Name: Coffield Refinery

Location: Rockdale, Milam County

Phase: Feasibility Study / Remedial Action

Type of Fadility: Abandoned Oil Refinery

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE
Soil, Water 3%46'40"N, 9659'46"W 37.5

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT
Hydrocarbons, Lead, 9, Waco Senate - 5, House - 13
Asbestos

Site Description:

Minerva Refinery owned by the Coffield Estate is an abandoned refinery located approximately eight (8) miles north of
Rockdale, Texas on U.S. Highway 77 in the town of Minerva, Texas. The oil refinery was in operation from the early 1920s until
1947. It is suspected that crude oil was stored at the site until 1984. Many areas of the site show visual and analytical evidence c
discharges from tanks and surface impoundments.

An extensive Remedial Investigation (RI) has been conducted at the site. The TNRCC directed removal activities of
contaminated soil in and adjacent to Cooper’s Hollow Branch Creek. These activities have now been completed.

Project Manager Michael Bame, C.P.G., 512/239-5658
Community Relations Coordinator ~ Bruce McAnally, 512/239-2141

Lead Potentially Responsible Party (PRP)
Repository Patterson Memorial Library, 512/446-3410

TNRCC, 512/239-2920
Actions Taken in Quarter Ending December 31, 1995:
O Provided comments to 2nd-draft Feasibility Study (FS).
O PRP submitted 3rd-draft FS.
0 Commenced review of 3rd-draft FS.
Actions Needed Next Quarter:
0 PRP to submit final-draft of FS.
O Approve the FS.

O Select the Remedial Action.
O PRP to commence with Remedial Design for the selected Remedial Action.
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Site Name: Col-Tex

Location: Colorado City, Mitchell County

Phase: Remedial Investigation / Feasibility Study

Type of Facility: Tank Farm and Refinery

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE
Soil, Groundwater, 323'33"N, 10052'17"W 51.93

and River Sediment

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT
Benzene, Toulene, 3, Abilene Senate - 24, House - 72
and Xylene

Site Description:

The refinery operated from 1928 to 1969 on about 175-acres north and south of Business Loop 1-20 (U.S. Highway 80) in
Colorado City, county seat of Mitchell County, and can still be seen on the western outskirts of the city. During the 1970s, the
refinery was dismantled except for three above-ground storage tanks adjacent to the Colorado River, and one active above-
ground storage tank on the bluff. Because these three storage tanks were considered possible sources of contamination found
the river, the TNRCC conducted a removal of the tanks from December 1993 to July 1994. The metal tanks, along with the
asphaltic contents, were recycled.

An extensive Remedial Investigation (RI) is being conducted by Fina Oil & Chemical Company in accordance with a
May 1993, Administrative Order (AO) issued by TNRCC.

Project Managers Jeffrey Patterson, 512/239-2489
Alonzo Arredondo, 512/239-2145

Community Relations Liaison John Perry, 512/239-5680

Lead Potentially Responsible Party (PRP)

Repository Mitchell County Library, 915/728-3968

TNRCC, 512/239-2920
Actions Taken in Quarter Ending December 31, 1995:
0 A PRP installed four (4) shallow, groundwater monitoring wells on property adjacent to the Col-Tex refinery area. The
purpose of their investigation is to assess potential impact(s) of PRP’s past activities on the shallow groundwater.
O Reviewed revised Remedial Investigation (RI) work plans for the tank farm and refinery in area south of State
Highway 80.

Actions Needed Next Quarter:

O Continue negotiations with PRP on RI work plans for tank farms and the refinery area.
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Site Name: Double-R Plating Company

Location: Queen City, Cass County

Phase: Remedial Investigation / Feasibility Study

Type of Facility: Metal Refinishing Company

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE
Surface soils 331'22"N, 9411'19"W 25.05

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT
Zinc, Chromium 5, Tyler Senate - 1, House - 1

Site Description:

The “Double-R” Plating Company site is located on County Road 3544 near Queen City, Texas, approximately three (3)
miles northwest of the intersection of U.S. Hwy 59 and FM 96, in Cass County, Texas. The site is bordered by residential
properties to the north and south, County Road 3544 to the east, and an unnamed tributary of Black Bayou approximately 100-
feet to the west of the site. The site was a metal refinishing company which electroplated zinc and chromium coatings to metal
parts on a contract basis, utilizing an alkaline zinc/chromate conversion process. Operations at the facility were initiated in 1984.
The facility has been abandoned since 1987. Located on site are approximately 260 cubic-yards of plating waste contained in
seventeen 55-gallon drums, an unlined, concrete-reinforced cinderblock wastewater basin, and, two shallow, unlined plating
troughs.

Project Manager Rob Conti, 512/239-2495

Community Relations Coordinator ~ Bruce McAnally, 512/239-2141

Lead State

Contractor INTERA, Inc./Cook-Joyce

Repository Atlanta Public Library (Atlanta, TX), 903/796-2112

TNRCC, 512/239-2920
Action Taken in Quarter Ending December 31, 1995:
00 Tasked a multi-site contractor to obtain bids to fence-off buildings and treatment tanks in contaminated-soil area.
Action Needed Next Quarter:
0 Complete fence construction.

O Initiate Feasibility Study (FS).
00 Complete Risk Assessment and begin the FS.
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Location: Waskom, Harrison County

Phase: Remedial Investigation/Phase Il

Type of Facility: Metal Fabricating and Zinc Plating

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE
Soil 3228'36"N, 9402'52"W 23.6

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT
Lead, Zinc, Chromium, 5, Tyler Senate - 1, House - 8
Waste paint

Site Description:

The Fabsteel site, located on U.S. Highway 80 and the Louisiana-Texas state line in Waskom, Texas is the former location
of a bankrupt metal fabricating and zinc plating company. The property is currently divided into four tracts with separate
owners.

The Fabsteel bankruptcy estate owned 20.85 acres on the east side of the site which was formerly used as a disposal are
for zinc kettle skimmings, waste acid, tie wire and other debris. Aztec Manufacturing currently operates 10 acres in the center
portion of the site. The 2-acre Shelby tract contains a gas well but no other contaminant sources or waste disposal areas. The 4
acre Moore tract on the western portion of the site contains the former Fabsteel paint building, and formally contained a pile of
debris with some hazardous waste in it and two former underground storage tank locations.

The Superfund Investigation Section of the TNRCC has been involved with the site since 1990, when they oversaw the
investigation and removal of waste from the estate tract. The investigation was expanded in 1991 to include the Aztec tract, and
in 1992, to include the Moore and Shelby tracts. A removal action was completed on the Moore Tract in the Fall of 1993, under
the Fabsteel Remediation Escrow Fund, established by the Potentially Responsible Parties, due to a court settlement.

In August 1995, the TNRCC completed a Removal Action on the Aztec and Estate tracts. With this Removal Action,
TNRCC activities at the site are complete.

Project Manager Jeffrey Patterson, 512/239-2489
Community Relations Coordinator ~ Bruce McAnally, 512/239-2141
Lead Potentially Responsible Party (PRP)
Repository Marshall Public Library, 903/935-4465

TNRCC, 512/239-2920
Actions Taken in Quarter Ending December 31, 1995:
O Draft report on the Removal Action was completed.
Actions Needed Next Quarter:

O Finalize the removal report.
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Site Name: Federated Metals

Location: Houston, Harris County

Phase: Remedial Investigation

Type of Fadility: Magnesium Dross/Sludge Disposal

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE
Soil 2946’00"N, 931545"W 21.28

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT
Lead, Magnesium, Barium 12, Houston Senate - 15, House - 141

Site Description:

Federated Metals Superfund site is located at 9200 Market Street, behind the Federated Metals Plant at the intersection of
Market Street and Loop 610. It was used as a disposal facility from the 1940s- to 1979 for magnesium dross and sludge and
refractory brick from recovery activities of nonferrous metal alloys, breakout material from electrolytic chlorine cells such as
graphite anodes, asbestos material and contaminated concrete, gasket rubber rings and other waste materials.

The TNRCC entered into an Agreed Order with the Potentially Responsible Party (PRP) to conduct the Remedial Investi-
gation/Feasibility Study on July 7, 1993.

Project Manager Michael Bame, C.P.G., 512/239-5658
Community Relations Liaison John Perry, 512/239-5680

Lead Potentially Responsible Party (PRP)
Repository Pleasantville Branch Library, 713/676-0693

TNRCC, 512/239-2920
Actions Taken in Quarter Ending December 31, 1995:

0 PRP’s submitted an Addendum to the Phase | Remedial Investigation.
0 Reviewed PRP’s railroad right-of-way sampling report.

Actions Needed Next Quarter:

0 Review Phase | and Addendum reports.
0 Commence with Phase Il Remedial Investigation.
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Site Nume: Gulf Metals Industries, Inc.

Location: Houston, Harris County

Phase: Remedial Investigation

Type of Facility: Disposal of Huzardous Materials

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE
Soil, Groundwater 237'30"N, 9%15'00"W 20.04

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT
Lead, Zinc, Chromium, 12, Houston Senate - 11, House - 146
Barium, Aliphatic and

Polynuclear Aromatic

Hydrocarbons

Site Description:

The Gulf Metals Industries, Inc. site is located on Telean Street, northeast of the intersection of Mykawa Road and
Almeda-Genoa Road in Houston. During the 1950s and 1960s, hazardous materials were disposed of in sand pits on the site.
File information does not indicate who was responsible for disposing of the materials or exactly what the materials were. Gulf
Metals purchased the site for Class Il and Class Il commercial waste disposal. In 1973, the Texas Water Quality Board (a
predecessor agency to the TNRCC) directed the company not to accept Class Il wastes due to poor management practices at t
landfill.

Project Manager Carol Boucher, 512/239-2501
Community Relations Liaison John Perry, 512/239-5680

Lead Potentially Responsible Party (PRP)
Repository Bracewell Branch Library, 713/941-3130

TNRCC, 512/239-2920
Actions Taken in Quarter Ending December 31, 1995:
O Presented status report at Minnetex Civic Club community meeting on October 5.
0 TNRCC approved Phase Il Remedial Investigation (RI) work plan.
0 TNRCC reviewed and provided comments to the Initial Land Use and Groundwater Use Assessment Report.

Actions Needed Next Quarter:

O Initiate field activities to conduct well installation associated with Revision No.4, Phase Il Rl work plan.
O PRP’s should submit revised Initial Land Use and Groundwater Use Assessment Report for review by January 7.
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Site Nume: Hagerson Road Drum

Location: Dewalt, Fort Bend County

Phase: Remedial Investigation / Phase Il

Type of Facility: Waste Drum Disposal

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE
Soil, Water 2933'15"N, 95835'34"W 15.79

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT
Organic Constituents, 12, Houston Senate - 17 & 18; House - 26
EP-Tox Lead

Site Description:

The Hagerson Road Drum site is located on the south side of Hagerson Road (near the Dewalt community), just outside
Missouri City city limits, in Fort Bend County. The site consists of two areas designated “A” and “B.” These areas contained
abandoned drums of solid waste, some of which had spilled or leaked onto the soil. Area “A” is a one-acre tract which fronts
Hagerson Road and contained approximately 50 drums. Area B is a three-acre tract and is located approximately 0.25-mile
southwest of Area “A” and contained approximately 100 drums. The drums at both sites were in a deteriorated condition. Some
of the drums were lying horizontally, allowing the contents to spill onto (and into) the soil. On others, the lids had been removed
and replaced with plastic, which had also deteriorated and allowed overtopping during rainy periods. In April 1992, the TNRCC
removed all drums, and the contaminated soils in Area “A.” In Area “B,” a Remedial Investigation was initiated. In June 1995,
six additional, unrelated drums were discovered in the general vicinity of the existing site. This location, hereafter, will be
referred to as Area “C.”

Project Manager Emmanuel Ndame, 512/239-2494
Community Relations Liaison John Perry, 512/239-5680

Lead State

Contractor OHM Corporation

Repository George Memorial Library, 713/341-2640

TNRCC, 512/239-2920
Actions Taken in Quarter Ending December 31, 1995:

0 Completed Remedial Investigation (RI) report.
0 Completed the Title Search for Area “C.”

Actions Needed Next Quarter:
O Continue Risk Assessment.

0 Complete a Site Access Agreement in Area “C.”
O Initiate an investigation at Area “C.”
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Site Name: Hall Street

Location: Galveston County

Phase: Remedial Investigation / Phase Il

Type of Facility: Waste Disposal

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE
Soil and 2928'59"N, 9502'15"W 11.05

on-site Groundwater

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT

Styrene Tars and 12, Houston Senate - 11, House - 23
Chlorobenzene

Site Description:

The Hall Street State Superfund site is located in a rural neighborhood north of the City of Dickinson city limits, and north
of the intersection of 20th Street East with California Street. In the early 1960s, the site was used for the unpermitted disposal of
wastes characteristic to chemical manufacturers. Waste materials were disposed in shallow pits or on the ground surface. Drum:
containing wastes were buried in shallow ditches and later covered with soil. Tars and sludges were sometimes set afire.

The TNRCC began a Remedial Investigation/Feasibility Study in 1992. In May, 1993, a fence was placed around the
perimeter of the affected property and a geophysical survey was conducted on the property to locate buried wastes. The Reme-
dial Investigation field work for Phase I, consisting of soil, waste, surface water, and groundwater samples, was completed in
1993. Results show low levels of contamination in shallow on-site groundwater.

In June/July 1995, TNRCC conducted Phase Il of the Remedial Investigation. Five additional shallow -groundwater wells,
and one deeper well, were installed and sampled. Exploratory trenches were made to determine the extent and depth of waste
sources, and additional shallow borings were made to evaluate the extent of contamination. The results of the Phase 1l Remedie
Investigation led the TNRCC to conclude that the wastes were isolated in two areas totaling approximately 0.5-acre of the 13-
acre site.

Project Manager Jeffrey Patterson, 512/239-2489

Community Relations Liaison John Perry, 512/239-5680

Lead State

Contractor INTERA, Inc. / Cook-Joyce

Repository Mares Memorial Library (Dickinson), 713/534-3812

TNRCC, 512/239-2920
Actions Taken in Quarter Ending December 31, 1995:

O In October 1995, additional groundwater wells were installed to further assess the quality and direction of flow of the
shallow groundwater. Results of the additional samples are currently being analyzed and compiled.

Actions Needed Next Quarter:

0 Complete the Remedial Investigation report.
0 Complete draft versions of the Baseline Risk Assessment report and the Feasibility Study reports.
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Site Name: Harris Sand Pits

Location: Von Ormy, Bexar County

Phase: Remedial Investigation / Phase Il

Type of Fadility: Commercial Sand-and-Clay Quarry

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE
Soil and Groundwater 290'29"N, 9834'58"W 14.16

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT
Hydrocarbons (PAHSs), 13, San Antonio Senate - 19, House - 118

Heavy Metals and
low-pH Refinery Sludges

Site Description:

Harris Sand Pits is located at 23340 South Hwy 16, approximately 10.5-miles south of San Antonio. The site was a
commercial sand-and-clay quarry. From 1965 to 1975, two sand pits on the property were used as disposal sites for sulfuric acic
tar sludge (petroleum refining waste). In 1976, the owner was ordered to cover the pits with a clay cap and to seed the cap to
prevent erosion. In 1984, inspectors noted that the pits were no longer capped and that wastes, possibly sulfuric acid tars, were
surfacing and beginning to flow away from the pits. An Agreed Order (AO) was issued on July 17, 1990, with the PRPs agreeing
to perform a Remedial Investigation/Feasibility Study (RI/FS) on the site.

Project Manager Michael Garrigan, 512/239-2493
Community Relations Liaison Janie Garza, 512/239-3844

Lead Potentially Responsible Party (PRP)
Repository San Antonio Public Library, 210/299-27820

TNRCC, 512/239-2920
Actions Taken in Quarter Ending December 31, 1995:
O Perimeter fencing extended to enclose sand pits.
Actions Needed Next Quarter:

O PRP’s should submit a Baseline Risk Assessment Report by January 8.
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Site Name: Harvey Industries, Inc.

Location: Athens, Henderson County

Phase: Remedial Investigation / Feasibility Study

Type of Fadility: Television Cabinets & Circuit Board Manufacturing

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE
Groundwater, Soil 322'30"N, 9349'30"W 15.98

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT
Methyl Ethyl Ketone (MEK), 5, Tyler Senate - 3, House - 12

Isobutyl alcohol, Toulene,
Petroleum hydrocarbons, Cadmium

Site Description:

Harvey Industries, Inc., (aka Harvey Joint Venture, Curtis Mathes Manufacturing Company, and their predecessor corpora-
tions) operated a manufacturing facility located at the southeast corner of the intersection of FM 2495 and State Highway 31 in
Athens, Henderson County, Texas.

The facility known as Harvey Industries, Inc., manufactured television cabinets and circuit boards on site. Large amounts
of paint sludge accumulated (on site) in 55-gallon drums. In 1972, Curtis Mathes began the process of converting a clay pit on
the west side of the side into a landfill which went into operation in 1973, and was reported to have received office wastes,
plant-cafeteria wastes, cardboard, particle board, vinyl, wood, sawdust, metal cans, dried paint wastes, and incinerator ash. The
were also reports that drums and solvent-soaked rags were placed in the landfill. In December 1981, and January 1982, Curtis
Mathes conducted a fire-training school at the site to dispose of the backlog of chemical wastes accumulated over a 20-year
period. Groundwater contamination has been identified in the vicinity of the fire-training pit.

On July 26, 1985, Harvey Industries, Inc., entered into a compliance agreement with the Texas Department of Water
Resources (TDWR). That agreement required Harvey Industries, Inc., to submit a closure plan for the cleanup of the fire-
training pit. The agreement also required Harvey Industries, Inc., cease the incineration of hazardous wastes on site until a
proper permit authorization could be issued. Harvey Industries, Inc., filed for Chapter 7 in U.S. Bankruptcy Court on March 2,
1992. Curtis Mathes filed for Chapter 11 in U.S. Bankruptcy Court on September 1, 1992.

On November 17, 1993, the state entered into an agreement with a third party, Lorax Corp., which allowed Lorax Corp. to
cleanup the on-site warehouse in exchange for leasing the warehouse.

Project Manager Joe Liu, C.P.G., 512/239-0041

Community Relations Coordinator ~ Bruce McAnally, 512/239-2141

Lead State and Third Party (Lorax Corp.) Removal
Contractor Foster Wheeler Environmental Corp.
Repository Henderson County Library 903/677-6350

TNRCC, 512/239-2920
Actions Taken for Quarter Ending December 31, 1995:

O Approved Scope of Work for the Remedial Investigation (RI).
O Issued a work order for Phase | of the state-lead RI.

Actions Needed Next Quarter:

O Review the work plans and Quality Assurance Project Plan (QAPP).
O Initiate the Phase | RI field work.
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Site Name: Hayes-Sammons Warehouse

Location: Mission, Hidalgo County

Phase: Feasibility Study

Type of Fadility: Commercial-Grade Pesticide Storage

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE
Soil 2612'53"N, 9819'24"W 12.8

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT
DDT, BHC (lindane), 15, Harlingen Senate - 20, House - 41
Dieldrin, Aldrin,

Endosulfan Arsenic

Site Description:

The site is located on Miller Avenue and East 8th Street, in downtown Mission, Texas. From 1945- to 1968, two ware-
house buildings (one brick, the other metal) were used by Hayes-Sammons Chemical Company for the storage of commercial-
grade pesticides on property owned by Union Pacific Railroad. The abandoned buildings had wood floors which allowed
seepage of contaminants into the soil.

Project Manager Michael Garrigan, 512/239-2493
Community Relations Liaison Janie Garza, 512/239-3844

Lead Potentially Responsible Party (PRP)
Repository Harlingen Public Library 210/427-8841

TNRCC, 512/239-2920
Action Taken in Quarter Ending December 31, 1995:
O PRP’s submitted final Feasibility Study (FS) report.
Actions Needed Next Quarter:

O After approval of final FS report, TNRCC will prepare a Proposed Remedial Action Document (PRAD).
0 Conduct a public meeting for comments regarding the PRAD.
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Site Name: Hi-Yield

Location: Commerce, Hunt County
Phase: Nearing Closure
Type of Facility: Formulation and Distribution of Insecticides

and Cotton Defoliants

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE
Soil, Possibly Groundwater, H'05"N, 9853'32"W 13.14

Possibly Surface Water

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT
Arsenic and Pesticide 4, Arlington Senate - 2, House - 4

Site Description:

Hi-Yield is located on the Northeast side of the Southern Pacific Railroad, bordered by Sycamore Street (south), Johnson
Street (east), and Ross Street (north). This site operated from the early 1950’s until 1972, in the distribution of insecticides and
cotton defoliants, formulation and packaging of such products, and the manufacture of arsenic and monosodium acid methane
arsenate. The TNRCC documented highly-elevated levels of arsenic in the yard of a home located adjacent to Sayle Creek,
downstream of the Hi-Yield site. Arsenic and pesticide contamination occurs both on and off the Hi-Yield site, including
additional residential lots in the surrounding Norris community.

During the fourth quarter of 1994, the Environmental Protection Agency (EPA), Region 6 — Dallas, assumed responsibil-
ity for the remediation of this site. The EPA has since conducted a Removal Action for portions of Sayle Creek.

For additional information, interested parties may contact Donn Walters, EPA, Community Involvement Coordinator, at
214/665-6444.

Project Managers Alonzo Arredondo, 512/239-2145
Ashby McMullan, 512/239-2595

Community Relations Coordinator ~ Bruce McAnally, 512/239-2141

Lead Environmental Protection Agency (EPA)

Repository Commerce Public Library, 903/886-6858
TNRCC, 512/239-2920

Actions Taken in Quarter Ending December 31, 1995:

O EPA conducted a Removal Action on portions of Sayle Creek.

Action Needed Next Quarter:

0 TNRCC to complete report on the toxicity testing of tissue samples taken in Sayle Creek.
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Site Name: Higgins Wood Preserving

Location: Lufkin, Angelina County

Phase: Remedial Investigation / Phase Il

Type of Facility: Wood Preserving Facility

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE
Saoll 31°20°'27"N, 9242'51"W 20.45

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT
Creosote, 10, Beaumont Senate - 3, House - 17

Pentachlorophenol

Site Description:

Higgins Wood Preserving is bounded on the west side by N. Timberland Drive, on the east side by Warren Street, and on
the north by Paul Avenue in Lufkin, Texas. Several wood preserving facilities were located at this site. All of the facilities used
creosote, and reportedly at least one used pentachlorophenol to treat wood products.

Project Manager Carol Boucher, 512/239-2501
Community Relations Coordinator ~ Bruce McAnally, 512/239-2141
Lead Potentially Responsible Party (PRP)
Repository Lufkin Public Library, 409/634-7617

TNRCC, 512/239-2920
Action Taken in Quarter Ending December 31, 1995:

O TNRCC reviewed and approved Phase Il Remedial Investigation (RI) work plan.
O PRP’s submitted a revised Phase Il Remedial Investigation Technical Memorandum (RITM) based on TNRCC comments.

Actions Needed Next Quarter:

0 TNRCC to review revisions to Phase Il RITM.
O Initiate Phase 11l RI work plan field effort on January 8.
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Site Name: Houston Lead

Location: Houston, Harris County

Phase: Executive Director’s Preliminary Report

Type of Fadility: Recydling Lead Storage Batteries

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE
Soil and Groundwater 289'30"N, 9527°27"W 25.7

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT
Lead 12, Houston Senate - 13, House - 132

Site Description:

Houston Lead, located at 300 Holmes Road, Houston, Texas, operated a plant for secondary smelting and refining of
nonferrous metals, manufacturing soft pig and ingot lead, and recycling lead storage batteries to recover lead. A site evaluation
report, submitted by the company’s consultants in April, 1983, shows that the groundwater in a shallow, silt zone beneath the
northern portion of the site has been contaminated with lead.

Project Managers Dean Perkins, 512/239-2482 (Superfund)
Byron Ellington, 512/239-2253 (Voluntary Cleanup Program)
Community Relations Liaison John Perry, 512/239-5680
Lead State
Repository Meyer Branch Library, 713/723-1630

TNRCC, 512/239-2920
Action Taken in Quarter Ending December 31, 1995:
O Site transferred to the Voluntary Cleanup Program (VCP) pending payment of Superfund oversight costs.
Action Needed Next Quarter:

0 To assist in the VCP as needed.
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Location: Houston, Harris County

Phase: Removal / Remedial Investigation

Type of Facility: Aluminum and Lead and Battery Recycling

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE
Soil 2948'03"N, 9520'24"W 31.46

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT
Lead, Heavy Metals 12, Houston Senate - 13, House - 142

Site Description:

Houston Scrap is located on 3799 Jensen Drive, just south of Loop 610 and west of Highway 59 in Houston, Texas. The
site was previously a rendering facility until approximately 1976, when the aluminum and lead battery recycling began and
various other scrap metal recovery activities. Lead contamination has been documented on and off the site. Sulfuric acid
contamination has resulted in low-pH soil and surface water being documented in various areas of the site.

Project Managers Michael Garrigan, 512/239-2493 (Investigation Project Manager)
Trey Collins, 512/239-2030 (Construction Project Manager)

Community Relations Liaison John Perry, 512/239-5680

Lead State

Repository Kashmere Gardens, 713/674-8461

TNRCC, 512/239-2920
Actions Taken in Quarter Ending December 31, 1995:
0 TNRCC approved Scope of Work for Phase 1l of the Remedial Investigation (RI).
Actions Needed Next Quarter:

00 Conduct Phase Il of the state-lead RI field work.
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Site Nume: International Creosoting

Location: Beaumont, Jefferson County

Phase: Remedial Investigation / Phase Il

Type of Facility: Wood Preserving Plant

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE
Soil 3005’30"N, 9£206'00"W 17.38

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT
Creosote Constituents, 10, Beaumont Senate - 4, House - 22

Lead, Chromium, Arsenic

Site Description:

International Creosoting is located at 1110 Pine Street in Beaumont, Texas. This site was a wood preservation plant. The
TNRCC has an Agreed Order with Kerr-McGee Corporation. The completed Remedial Investigation and Ecotoxicological
Assessment will determine the extent of contamination and impact to the adjacent Brakes Bayou.

Project Manager Carol Boucher, 512/239-2501
Community Relations Liaison John Perry, 512/239-5680

Lead Potentially Responsible Party (PRP)
Repository Beaumont Public Library, 409/838-6606

TNRCC, 512/239-2920
Actions Taken Quarter Ending December 31, 1995:
O Reviewed PRP’s Risk Assessment Work Plan.
Actions Needed Next Quarter:

0 TNRCC will complete review of Phase Ill Rl Technical Memorandum and the Risk Assessment Work Plan.
0 PRP’s will submit the Future Land Use Document in January.
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Site Nume: JCS Company

Location: Phalba, Van Zandt County

Phase: Remedial Investigation / Feasibility Study

Type of Facility: Battery Recyding Facility

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE
Surface soils 32700"N, 9559°'00"W 13.45

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT
Lead 5, Tyler Senate - 2, House - 5

Site Description:

The JCS Company site is located 3.5-miles north of State Hwy 198, on Van Zandt County Road #2410, east of Phalba,
Texas. This site was a battery recycling facility which operated from 1970-to 1981.

Project Manager Glenda Champagne, 512/239-2485
Community Relations Coordinator ~ Bruce McAnally, 512/239-2141

Lead State

Contractor Jones and Neuse, Inc.

Repository Van Zandt County Library, 903/567-4276

TNRCC, 512/239-2920
Action Taken in Quarter Ending December 31, 1995:
O Continued negotiations over the draft Feasibility Study (FS).
Action Needed Next Quarter:

0 Complete negotiations of draft FS, and send comments to contractor.
O Finalize FS.
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Site Nume: Jensen Drive Scrap

Location: Houston, Harris County

Phase: Remedial Investigation / Feasibility Study

Type of Fadility: Scrap Salvage Facility

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE
Soil, Possibly Shallow 2a7'50"N, 9520'30"W 12.4

Groundwater

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT
PCB, Lead, Heavy 12, Houston Senate - 13, House - 132

Metals, Organic Compounds

Site Description:

Jensen Drive Scrap is located at 3603 Jensen Drive, Houston, Texas. This site occupies a 3.8-acre area and is an inactive
scrap salvage facility. For a period of time during the mid-Seventies to the early- Eighties, the operation reclaimed copper and
iron from electrical transformers. PCB-laden transformer oil from this operation was either burned or disposed of on-site with
neither treatment nor containment.

Project Manager Dean Perkins, 512/239-2482

Community Relations Liaison John Perry, 512/239-5680

Lead State

Contractor INTERA, Inc. (Austin)

Repository Carnegie Branch Library (Houston), 713/227-9177

TNRCC, 512/239-2920
Actions Taken in Quarter Ending December 31, 1995:

0 Reviewed and approved Phase Il Field Investigation Scope of Work.
O Preliminary remediation goals were calculated.

Actions Needed Next Quarter:

O Receive and review Phase Il Remedial Investigation (RI) work plan due in January.
O Schedule Phase 1l field investigation.
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Site Name: Jerrell B. Thompson Battery

Location: Phalba, Van Zandt County

Phase: Remedial Investigation / Feasibility Study

Type of Facility: Battery Recyding Facility

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE
Surface soils 326'00"N, 9559°'00"W 13.45

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT
Lead 5, Tyler Senate - 2, House - 5

Site Description:

The Jerrell B. Thompson Battery site is located 0.5-mile north of Texas State Highway 198 on Van Zandt County Road
#2410, east of Phalba, Texas. This site was a battery recycling facility which operated during the years of 1978 to 1981.

Project Manager Glenda Champagne, 512/239-2458
Community Relations Coordinator ~ Bruce McAnally, 512/239-2141

Lead State

Contractor Jones and Neuse, Inc.

Repository Van Zandt County Library, 903/567-4276

TNRCC, 512/239-2920
Action Taken in Quarter Ending December 31, 1995:
O Continued negotiations over the draft Feasibility Study (FS).
Action Needed Next Quarter:

0 Complete negotiations of draft FS, and send comments to contractor.
O Finalize the FS.

36



Site Nume: La Pata Oil Company

Location: Houston, Harris County

Phase: Remedial Investigation

Type of Fadility: Waste-0il Recycling Facility

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE
Soil 2944°34"N, 9520'58"W 6.64

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT
Lead, Chromium, 12, Houston Senate - 13, House - 147

volatile and semi-
volatile organics

Site Description:
La Pata Oil Company, located at 1403 Ennis Street, Houston, Harris County, Texas, was a waste oil and waste chemical

processing facility. Waste samples show hazardous characteristics of ignitability. The completed Remedial Investigation (RI)
will determine the extent of contamination.

Project Manager Dean Perkins, 512/239-2482
Community Relations Liaison John Perry, 512/239-5680

Lead Potentially Responsible Parties (PRPS)
Repository Smith Branch Library, 713/741-6220

TNRCC, 512/239-2920
Actions Taken Quarter Ending December 31, 1995:
O All field investigation activities for the Remedial Investigation (RI) were completed.
Action Needed Next Quarter:

O RI report due in February.
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Site Name: Maintech International

Location: Port Arthur, Jefferson County

Phase: Feasibility Study

Type of Fadility: Chemical Cleaning and Equipment Hydroblasting

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE
Soil, Groundwater 288'44"N, 9352'55"W 21.59

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT
Polynuclear Aromatic 10, Beaumont Senate - 4, House - 21
Hydrocarbons

Site Description:

This site is located at 8300 Old Ferry Road in Port Arthur, Texas, approximately 0.25-mile south of the mouth of the
Neches River. In 1975, facilities were built to provide support for chemical cleaning and equipment hydroblasting services to
area petrochemical plants and refineries. In 1985, the lessee changed and the facility was then used for cleaning the exterior of
vehicles and equipment on the hydroblast pad. The facility was closed in 1986.

Project Manager Michael Bame, C.P.G., 512/239-5658
Community Relations Coordinator ~ Bruce McAnally, 512/239-2141

Lead Potentially Responsible Party (PRP)
Repository Port Arthur Public Library, 409/985-8838

TNRCC, 512/239-2920
Actions Taken in Quarter Ending December 31, 1995:

0 Completed review of the final Feasibility Study (FS).
0 Continued work on the Proposed Remedial Action Document (PRAD).

Actions Needed Next Quarter:

O Approve the final FS study.
O Finalize the PRAD.
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Site Name: Marshall Wood Preserving

Location: Marshall, Harrison County

Phase: Remedial Investigation

Type of Facility: Wood Pressure-Treatment Facility

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE
Soil, Groundwater, 3232'20"N, 94 23'30"W 19.69

Surface Water

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT
Creosote, 5, Tyler Senate - 1, House - 8
Pentachlorophenol,

Lead

Site Description:

Marshall Wood Preserving Company is located at 2700 West Houston Street, Marshall, Texas. Marshall Wood Preserving
was operated from 1949 to 1980, pressure-treating fence and highway posts with pentachlorophenol and creosote. The site
contains an area of visible soil contamination and several surface impoundments which contain creosote sludge.

Completed the Phase | remediation/removal of proposed Texas Department of Transportation (TxDoT) right-of-way on
February 15, 1995.

Project Manager Michael Moore, 512/239-2483

Community Relations Coordinator ~ Bruce McAnally, 512/239-2141

Lead State

Contractors Foster Wheeler Environmental (Investigation)
Repository Marshall Public Library, 903/935-4465

TNRCC, 512/239-2920
Action Taken in Quarter Ending December 31, 1995:
O Negotiate work order for the Phase Il RI.
Action Needed Next Quarter:

O Issue work order for Phase Il RI.
O Contractor will develop work plan for Phase Il RI.
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Site Name: McBay Oil and Gas

Location: Grapeland, Houston County

Phase: Partial Remedial Action

Type of Facility: 0Oil Refinery and Reclamation Plant

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE
Sall, 31°30’00"N, 9832'02"W 16.8

Possibly Groundwater

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT
Hydrocarbons, 12, Houston Senate - 5, House - 17
Ethylbenzene,

Benzene, Naphthalene,
Xylene, Lead, Barium,
Arsenic, and Chromium

Site Description:

The site is located approximately three (3) miles northwest of Grapeland, Texas, on FM 1272. McBay Oil and Gas was the
location of an oil refinery from 1941-t0-1959; it then became a waste oil reclamation plant until all operations ceased in 1987.
Site facilities include approximately 30 above-ground tanks; 6 earthen disposal-pits; 3 concrete pits; one saltwater injection well;
and, over 30 drums scattered about the site.

In May 1991, the TWC entered into an Administrative Order with one Potentially Responsible Party directing the
remediation of several earthen and concrete pits and tanks. The contaminated soil was allowed to be treated on-site on a Land
Treatment Unit (LTU). The majority of these contaminated soils and sludges have been removed from their source and are
currently being treated on the LTU. The remediation and treatment process is on-going.

Project Manager Michael Bame, C.P.G., 512/239-5658
Community Relations Coordinator ~ Bruce McAnally, 512/239-2141
Lead Potentially Responsible Party
Repository Crockett Public Library, 409/544-3089

TNRCC, 512/239-2920
Actions Taken in Quarter Ending December 31, 1995:
00 Continued management of land treatment unit.
Actions Needed Next Quarter:

O Send notification letters to PRP’s requesting “Good Faith Offers” to conduct Remedial Investigations/Feasibility Study
and a Removal Action.
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Site Name: Munoz Borrow Pits

Location: Mission, Hidalgo County

Phase: Remedial Investigation/Phase Il

Type of Fadility: Contaminated Soil Fill

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE
Soil, Surface Water, 261'15"N, 9820'02"W 591

Groundwater, and Sediment

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT

DDT, BHC, and Arsenic 15, Harlingen Senate - 27, House - 41

Site Description:

The Munoz Borrow Pits site is located 0.1 mile south of U.S. Highway 83, on the east side of State Highway 1016. In the
late 1950s, the property owner accepted several dump truck loads of soils contaminated with pesticides and arsenic. The soil w:
placed in piles on the property to be used as fill. In 1985 or 1986, the piles, estimated to be 2500 cubic-feet of soil, were spread
across an area of 100-feet by 400-feet (100’x 400") on the southern portion of the Munoz property.

The TNRCC conducted the first phase of a Remedial Investigation/Feasibility Study in 1991. Numerous soil, groundwater,
surface water and sediment samples were collected and analyzed and several groundwater monitoring wells were installed as
part of the Phase | field work. A report on Phase | was completed in 1992. To fully determine the area of contamination and its
affect on groundwater and surface water on the property, additional field work was conducted during March 1993 in Phase Il of
the Remedial Investigation/Feasibility Study.

The results of both Phase | and Il have been incorporated into a Baseline Risk Assessment, which estimates the potential
health risk the site may pose. The results of the Baseline Risk Assessment have been used in the Feasibility Study to determine
the best cleanup technique and appropriate cleanup level for the site.

Project Manger Jeffrey Patterson, 512/239-2489
Community Relations Liaison Janie Garza, 512/239-3844

Lead State

Contractor Raba-Kistner

Repository Harlingen Public Library, 512/427-8841

TNRCC, 512/239-2920
Actions Taken in Quarter Ending December 31, 1995:

O In November 1995, TNRCC collected additional sediment samples in the borrow pit pond. Results indicated that slight
arsenic contaminination is isolated in the southwest corner of the pond.

Actions Needed Next Quarter:

0 Make preparations to conduct a Removal Action at site.
O Prepare bid specifications and documents in anticipation of a bid announcemeffeixeth&egister.
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Site Name: Niagara Chemical

Location: Harlingen, Cameron County

Phase: Feasibility Study / Proposed Remedial Action

Type of Facility: Pesticide Formulation

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE
Saoll 2611'45"N, 9P42'05"W 18.03

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT
Arsenic, Lead, 15, Harlingen Senate - 27, House - 38

and Pesticides

Site Description:

Niagara Chemical is located at 421 North “C” Street in Harlingen, Texas. This two-acre site was a pesticide formulation
plant until its abandonment in 1967.
Finalized the proposed Remedial Action Document (PRAD) on October 20, 1995.

Project Manager Michael Bame, C.P.G., 512/239-5658
Community Relations Liaison Janie Garza, 512/239-3844

Lead Potentially Responsible Party (PRP)
Repository Harlingen Public Library, 210/427-8841

TNRCC, 512/239-2920
Actions Taken in Quarter Ending December 31, 1995:
O Approved the final Feasibility Study.
O Finalized the Proposed Remedial Action Document (PRAD) for the excavation, removal, and off-site disposal of
contaminated soil; and the treatment for lower-level contaminated soil which will remain onsite.

Actions Needed Next Quarter:

00 Conduct a public meeting to discuss the PRAD.
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Site Name: Old Lufkin Creosoting

Location: Lufkin, Angelina County

Phase: Remedial Investigation / Phase |

Type of Facility: Wood-Treatment Facility

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE
Saoll 31°20'10"N, 9443'00"W 16.51

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT
Creosote, 10, Beaumont Senate - 3, House - 17

Pentachlorophenol

Site Description:

Old Lufkin Creosoting is located at 1411 East Lufkin Avenue, just east of Highway 69 South, Lufkin, Texas. This site was
a wood-treating facility which operated from 1946- to 1978, using creosote and pentachlorophenol (PCP) as preservatives.

Project Manager Carol Boucher, 512/239-2501
Community Relations Coordinator ~ Bruce McAnally, 512/239-2141
Lead Potentially Responsible Party
Repository Lufkin Public Library, 409/634-7617

TNRCC, 512/239-2920
Action Taken in Quarter Ending December 31, 1995:

0 TNRCC approved Phase | Remedial Investigation (RI) Technical Memorandum.
0 TNRCC reviewed and provided comments to the revised Phase Il Rl Work Plan and Land Use Determination.

Actions Needed Next Quarter:

O PRP’s to submit final revised Phase Il Rl Work Plan in late January.
O The Phase Il RI field effort is tentatively scheduled to begin in March.
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Site Name: Permian Chemical Company

Location: Odessa, Ector County

Phase: Remedial Investigation / Phase |

Type of Facility: Hydrochloric Acid and Potassium Sulfate Manufacturer

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE
Soil, Groundwater 352'21"N, 10217'58"W 10.12

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT
Hydrochloric acid, 7, Odessa Senate - 28, House - 73

Potassium sulfate,
Lead, and Chromium

Site Description:

The Permian Chemical Company site is located southeast of Odessa at 1901 Pronto Road. The Permian Chemical Com-
pany manufactured hydrochloric acid and potassium sulfate by reacting sulfuric acid with potassium chloride. The site was
abandoned in 1988. An unknown amount of hydrochloric acid may remain in the process lines and tanks, and a large amount of
potassium sulfate was left on site. An emergency removal action was conducted in August 1993, to secure the site and potassiu
sulfate from the site. Sample results indicate that lead and chromium are in the sediments of an unlined pond on the north
portion of the site. The quality of the groundwater in the upper and lower water bearing zones under the site have been affected
by the activities on site.

Project Manager George FitzGerald, C.P.G., 512/239-2491
Community Relations Liaison Janie Garza, 512/239-3844

Lead State

Repository Ector County Library, 915/333-9633

TNRCC, 512/239-2920
Actions Taken in Quarter Ending December 31, 1995:
0 Completed Remedial Investigation (RI) work plans.
O Implemented Phase | RI.
0 Continued development of work plans for Removal Action.
Action Needed Next Quarter:
O Solicit bids for Removal Action.

0 Complete Phase | RI report.
[ Develop Scope of Work for Phase Il RI.
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Site Name: Pioneer Oil and Refining Company

Location: Somerset, Bexar County

Phase: Remedial Investigation / Phase Il

Type of Fadility: Oil Refinery Facility

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE
Unknown 2912°'42"N, 9838'55"W 24.5

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT
Hydrocarbons including: 13, San Antonio Senate - 19, House - 118

Benzopyrene, Bi-n-octyl
Phthalate, Benzene,
Toluene, and Naphthalene

Site Description:

The Pioneer Oil and Refining Company is located outside Somerset, Texas, adjacent to the municipal sewage treatment
plant at 20280 South Payne Road. This site is the location of an abandoned oil refinery facility. The facility has been inoperative
since 1948. At the time the facility operated, it produced oil and oil products, including roofing tar. The site contains two large
pits and two brick tanks, all of which contain a tarry hydrocarbon substance.

Project Manager Dean Perkins, 512/239-2482
Community Relations Liaison Janie Garza, 512/239-3844

Lead State

Contractor Woodward-Clyde Consultants
Repository Cortez Branch Library, 210/922-7372

TNRCC, 512/239-2920
Actions Taken in Quarter Ending December 31, 1995:

O Approved Scope of Work for Phase Il Remedial Investigation (RI).
O Future land use documentation was submitted in December.

Actions Needed Next Quarter:

0 Complete work plans for the Phase Il RI.
O Schedule Phase Il field work.
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Site Name: PIP Minerals

Location: Liberty, Liberty County

Phase: Remedial Investigation / Phase Il

Type of Facility: Drilling-mud Mixing

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE
Soils 3003'00"N, 9246'00"W 13.51

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT
Chromium, Barium, 12, Houston Senate - 4, House - 20

Drilling Chemicals,
Caustic Material

Site Description:

The PIP Mineral Company site is located at 33@eaumont Avenue in Liberty, Texas. This site was used for a drilling-

mud mixing operation and a storage facility for drilling-mud additives and drilling chemicals until 1985. In 1986, TWC con-
ducted an investigation at the site. The site was abandoned and six tanks, containing diesel fuel and drilling fluids, and approxi-
mately 60 drums, containing sodium bichromate and other materials, were left at the site. The site also contained two areas
where sodium bichromate and other wastes were allegedly buried. The drums and tanks have been removed from the site and
trenching activities failed to discover buried wastes on site. Elevated levels of chromium and barium have been found in the site

soils.

The Dayton State Bank currently owns the site.

Project Manager Rob Conti, 512/239-2495

Community Relations Coordinator ~ Bruce McAnally, 512/239-2141

Lead Potentially Responsible Party (PRP)
Repository Liberty Municipal Library, 409/336-8901

TNRCC, 512/239-2920
Action Taken in Quarter Ending December 31, 1995:
O Received and began review of revised Remedial Investigation (RI) report and Risk Assessment (RA) addendum.
Action Needed Next Quarter:

0 Complete review of revised RI Report and Risk Assessment.
O Initiate Feasibility Study (FS).
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Site Name: Precision Machine and Supply

Location: Odessa, Ector County

Phase: Remedial Investigation / Phase Il

Type of Facility: Machine and Chrome-plating Shop

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE
Soil, Shallow Groundwater 380'29"N, 10221°'48"W 23.73

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT
Chromium, Lead 7, Odessa Senate - 31, House - 81

Site Description:

The Precision Machine and Supply site is located at 50 West Olive Street in Odessa, Texas. This site operated from 1952,
until December 1980, as a machine and chrome-plating shop. Operations at the site generated chromic acid rinsate, which was
stored in a 1,500-gallon fiberglass underground-storage- tank, prior to disposal off site. A cement slab, equipped with a drain
leading to the tank, was used as a wash-rack for rinsing chrome parts.

Project Manager Dean Perkins, 512/239-2482
Community Relations Liaison Janie Garza, 512/239-3844

Lead State

Contractor Lockwood, Andrews and Newnam, Inc.
Repository Ector County Library, 915/333-9633

TNRCC, 512/239-2920
Actions Taken in Quarter Ending December 31, 1995:

O Remedial Investigation (RI) report for soil contamination was submitted.
O RI report for groundwater contamination was submitted.

Actions Needed Next Quarter:

O Finalize the RI reports.
0 Complete the Feasibility Studies for soil and groundwater.
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Site Name: Solvent Recovery Services

Location: Arcola, Fort Bend County

Phase: Remedial Investigation / Phase Il

Type of Facility: Paint Solvent Recovery Facility

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE
Possible Groundwater 280'14"N, 9827°39"W 16.12

and Saoll

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT
Possible low 12, Houston Senate - 13, House - 27

concentrations of
volatile organics

Site Description:

This site is located at 5502 Highway 521 (approximately .20-mile south of the intersection of FM 521 and Highway 6) in
Arcola, Texas. Prior site use involved the recovery of paint solvent. A removal action was taken at the site by the Potentially
Responsible Party (PRP). The removal action involved the removal of contaminated soils, concrete, drummed paint wastes and
waste sludge from two onsite tanks. The completed Remedial Investigation will determine the extent of contamination.

Project Manager George FitzGerald, C.P.G., 512/239-2491
Community Relations Coordinator ~ Bruce McAnally, 512/239-2141

Lead Potentially Responsible Parties (PRPs)
Repository Fort Bend County Branch Library

Missouri City, Texas 409/499-1558
TNRCC, 512/239-2920

Actions Taken in Quarter Ending December 31, 1995:
O Reviewed and commented on draft Phase Il Remedial Investiagtion (RI) work plans.
Actions Needed Next Quarter:

O Approve the Phase Il Rl work plan and initiate field work.
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Site Name: Sonic¢s International

Location: Ranger, Eastland County

Phase: Administrative Order

Type of Fadility: Subsurface Disposal Facility

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE
Surface Soil and 329'05"N, 9843'01"W 22.8

Shallow Groundwater

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT

Chlorinated Solvents 3, Abilene Senate - 22, House - 60

Site Description:

The Sonics site is located north of FM-101, approximately two (2) miles west of Ranger, Texas. Two injection wells on
this site were used for subsurface disposal of varying organic and inorganic hazardous wastes. Due to surface equipment leaks
and at least three separate blowouts of one of the injection wells during workovers, surface soil became contaminated. Records
document that the majority of wastes injected were acid solutions and chlorinated solvents.

Project Manager Ashby McMullan, 512/239-2595

Community Relations Coordinator ~ Bruce McAnally, 512/239-2141

Lead Sonics Steering Committee (SSC)
Repository Ranger Junior College Library, 817/647-3234

TNRCC, 512/239-2920
Action Taken in Quarter Ending December 31, 1995:
O The Sonics Steering Committee (SSC) submitted the *Site Remedial Activities Plan to TNRCC for review.

*(Remedial Design Work Plan; Remedial Action Work Plan; Quality Assurance Project Plan; Health and Safety Plan;
the Spill\Volatile Organics Release Contingency Plan; and the Post Closure Action Plan.)

Action Needed Next Quarter:

O The TNRCC will provide comments on elements of the site Remedial Activities Plan to the SSC.
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Site Name: South Texas Solvents

Location: Banquete, Nueces County

Phase: Feasibility Study

Type of Fadility: Solvent Recovery Facility

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE
Saoll 2PA4’55"N, 9P49°'33"W 54

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT
Solvents, Organic 14, Corpus Christi Senate - 20, House - 34

Compounds, and
Inorganic Compounds

Site Description:

South Texas Solvents is located approximately four (4) miles south of Banquete, Texas, at the intersection of FM 666 and
CR 32. Initially, the site was the location for a gasoline-blending plant, which operated for 1939 through 1968. During the early
1980s the site was occupied by a company performing solvent recovery. The company reclaimed various solvents (chlorinated
and non-chlorinated) by means of filtration and/or distillation.

Project Manager Michael Bame, C.P.G., 512/239-5658
Community Relations Liaison Janie Garza, 512/239-3844
Lead Potentially Responsible Party
Repository Nueces County Library, 512/767-5228

TNRCC, 512/239-2920
Actions Taken in Quarter Ending December 31, 1995:

O Approved final Feasibility Study (FS) on 12/13/95.
0 Commenced work on Proposed Remedial Action Document (PRAD).

Actions Needed Next Quarter:

O Finalize PRAD.
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Site Name: State Marine

Location: Port Arthur, Jefferson County

Phase: Remedial Investigation

Type of Facility: Barge-cleaning Operation

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE
Surface Soil and 297'30"N, 9352°'00"W 24.12

Surface Water

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT

Organics, Metals 10, Beaumont Senate - 4, House - 21

Site Description:

The State Marine facility is located on Old Yacht Club Road, on top of the old City of Port Arthur landfill on Pleasure Islet
in Port Arthur. At this site, a barge-cleaning operation consisted of a wastewater treatment system, a waste oil storage area, and
an impoundment/settling pond area. Inspections have revealed numerous incidents of overflow and spillage. On January 16,
1987, this site was added to the State Superfund Registry.

On April 13, 1994, a temporary restraining order was issued to the property owner who is the primary PRP. Site was
assigned to EPA's Preliminary Assessment/Site Inspection (PA/SI) program on October 3, 1994, for possible federal Superfund
action. A Judicial Order was issued in June 1995, enjoining the owner/operator from further site activities.

Project Manager Glenda Champagne, 512/239-2485
Community Relations Liaison John Perry, 512/239-5680

Lead Environmental Protection Agency (EPA)
Repository Port Arthur Public Library, 409/985-8838

TNRCC, 512/239-2920
Action Taken in Quarter Ending December 31, 1995:

0 Cooperated with the Environmental Protection Agency (EPA) as they evaluated data to determine if site will be ranked
on the National Priorities List (NPL).

Actions Needed for Next Quarter:
O Continue to assist the EPA as is needed while awaiting EPA determination of further action planned at the site.

0 TNRCC, via the Attorney General’s office, intends legal action against owner/operator for violations of the
Judicial Order.
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Site Nume: Texas American Oil

Location: Midlothian, Ellis County

Phase: Remedial Investigation / Phase Il
Type of Fadility: Storage and Transport of Used Oil

MEDIA AFFECTED LATITUDE/LONGITUDE

Soil and Groundwater 321'49"N, 9658'19"W

CONTAMINANTS TNRCC REGION

Barium, Cadmium, 4, Arlington
Chromium, Lead, PCBs,

Aromatic and

Halogenated Hydrocarbons

Site Description:

HAZARD RANKING SCORE

19.07

LEGISLATIVE DISTRICT

Senate - 9, House - 10

Texas American Oil is located approximately four (4) miles north of Midlothian on State Highway 67. This site was the
location of an oil refinery, which re-refined used crankcase and transmission oil from 1970 to 1978. In 1980, the property was
leased by a transporter of used oil. Records indicate that operations were shut down that same year, but most of the structures,
tanks, and stored waste remained on site until at least 1984. The Phase | Field Investigation occurred during the Winter, 1993.

Project Manager

Joe Liu, C.P.G., 512/239-0041
Community Relations Coordinator ~ Bruce McAnally, 512/239-2141

Lead State
Contractor Lockwood, Andrews, and Newnam
Repository A.H. Meadows Public Library, 214/775-3417

TNRCC, 512/239-2920
Actions Taken in Quarter Ending December 31, 1995:
0 Received revised Baseline Risk Assessment report.
Actions Needed Next Quarter:

O Initiate presumptive remedy for site cleanup.
O Finalize and approve Baseline Risk Assessment report.
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Site Name: Thompson Hayward Chemical Company

Location: Munday, Knox County

Phase: Remedial Investigation

Type of Facility: Pesticide Formulating Facility

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE
Soil 3326'38"N, 9937°27"W 19.03

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT
Chlorinated 3, Abilene Senate - 30, House - 70

Pesticides, Arsenic

Site Description:

The Thompson Hayward Chemical Company site is located on the east side of U.S. Route 277, Munday, Texas. This site
was a pesticide-formulating facility which operated until the late 1960s. The site contains two mixing pits used to dilute pesti-
cide; one of which has been filled in and capped with concrete. (No further evidence of a previously-suspected drum trench has
been found.)

Project Manager Peter Waterreus, 512/239-2484
Community Relations Coordinator ~ Janie Garza, 512/239-3844

Lead Potentially Responsible Party (PRP)
Repository City/County Library, 512/422-4877

TNRCC, 512/239-2920
Actions Taken in Quarter Ending December 31, 1995:

O Work plan for Phase 1l Remedial Investigation (RI) approved.
O Conducted Phase Il RI field work.

Actions Needed Next Quarter:

O Continue with field work.
[0 Review analytical results of Phase Il RI.
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Site Nume: Toups

Location: Sour Lake, Hardin County

Phase: Remedial Investigation

Type of Facility: Fencepost Treating Facility

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE
Soil, Possibly Groundwater, [D'14"N, 9423'57"W 15.03

possible Surface Water

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT
Pentachlorophenol, 10, Beaumont Senate - 3, House - 20

Chromium, and Lead

Site Description:

The Toups site is located on the west side of Highway 326, 2.1 miles north of intersections of Highway 326 and Highway
105 in Sour Lake. The site operated simultaneously as a fencepost-treating facility and a municipal waste dump from 1957
until the late 1960s, when the fencepost-treating facility closed. In addition to operating as a municipal waste dump, the site
was operated as a swine farm with approximately 400-to 1,000 swine from 1970 until 1982. Currently 144 drums are being
stored by the TNRCC on site, as the result of an immediate response action conducted by the TNRCC.

Project Manager Alonzo Arredondo, 512/239-2145

Community Relations Coordinator ~ Bruce McAnally, 512/239-2141

Lead State

Contractor Foster Wheeler Environmental Corp. (Dallas)

Repository Alma Carpenter Public Library (in Sour Lake), 409/287-3592

TNRCC, 512/239-2920
Actions Taken in Quarter Ending December 31, 1995:

0 Reviewed Scope of Work for construction of site security fence.
0 Conducted boundary and topographic survey.

Action Needed Next Quarter:

O Construct security fence.
0 Negotiate Scope of Work for Remedial Investigation.
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Site Name: Tricon America, Inc.

Location: Crowley, Tarrant County

Phase: Remedial Investigation / Phase Il

Type of Fadility: Aluminum and Zinc Melting and Casting Facility

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE
Soil 3235'00"N, 9721'26"W 7.08

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT
Heavy Metals 4, Arlington Senate - 10, House - 96

Site Description:

The Tricon America, Inc., site occupies approximately five (5) acres at 101 East Hampton Road, within the city limits of
Crowley, Texas. The property had been used as an aluminum and zinc melting-and-casting facility, and had also been used to
manufacture small portable concrete buildings and assemble fiberglass buildings on site until a bankruptcy filing in 1989. A
large ash pile believed to have been deposited during 1978-1984, is located on the edge of a cliff on the north side of the site
boundary. The ash pile contains heavy metal contamination and is estimated to contain 12,000 cubic yards of material. In April
1990, the ash pile was stabilized with a tar-like sealant. In November-December 1990, the ash pile was capped with a 40-
millimeter plastic liner which was covered with “Tri-Lock” blocks. The stabilization and capping was conducted by the United
State Environmental Protection Agency (EPA).

Project Manager Peter Waterreus, 512/239-2484
Community Relations Coordinator ~ Bruce McAnally, 512/239-2141
Lead State

Repository Crowley Public Library, 817/297-6707

TNRCC, 512/239-2920
Actions Taken in Quarter Ending December 31, 1995:
O Negotiated Phase 1l Remedial Investigation (RI) Scope of Work.
Actions Needed Next Quarter:
O Phase Il Rl Scope of Work approval.

O Technical Memorandum for Phase | RI.
O Initiate Phase Il RI field work.
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Site Name: Unnamed Plating

Location: El Paso, El Paso County

Phase: Nearing Remedy Selection

Type of Facility: Metals Processing/Recovery Facility

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE
Soil 31°46'22"N, 10623'24"W 10.8

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT
Arsenic, Cadmium, 6, El Paso Senate - 29, House - 76

Chromium, Zinc, and Nickel

Site Description:

The Unnamed Plating site location is in an industrial area of the southeast portion of El Paso, Texas, at 6816-6824 Indus-
trial Avenue. A carbon dioxide, chlorine gas and ammonia resale facility operated on this site. The Schwatz-Edwards Corpora-
tion operated a spent-nickel-processing and metals-recovery facility on the site from 1972-1979. At least three surface impound-
ments were used to dispose or store wastes. These impoundments were filled-in sometime prior to 1983. Presently, the eastern
portion of the site is a vacant lot. A warehouse and paved area cover the western portion; the warehouse is used only for equip-
ment storage purposes.

The PRPs have conducted the Remedial Investigation and Feasibility Study. TNRCC has proposed a concrete cap with a
geomembrane as the remedy for the site. A public meeting, held on July 11, 1995, discussed the Proposed Remedy and solicite
additional site information from those in attendance.

Project Manager Ashby McMullan, 512/239-2595
Community Relations Liaison Janie Garza, 512/239-3844

Lead Potentially Responsible Party (PRP)
Repository El Paso Public Library, 915/543-5433

TNRCC, 512/239-2920
Actions Taken in Quarter Ending December 31, 1995:

0 Received “Good Faith Offers” from PRP’s for site cleanup.
0 Began negotiations for Administrative Order for Remedial Design/Remedial Action.

Actions Needed Next Quarter:

0 Complete negotiations with PRP’s.
O Issue Final Administrative Order and Begin RD/RA.
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Site Name: Waste 0il Tank Service

Location: Houston, Harris County

Phase: Remedial Investigation / Removal Action

Type of Facility: A Waste-oil Transportation and Storage Facility

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE
Soil, Surface Water 293'00"N, 95821'14"W 11.2

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT
Hydrocarbon, Heavy Metals 12, Houston Senate - 6, House - 140

Site Description:

This site is located at 2010 Hartwick Road in unincorporated Harris County within Houston, Texas, and is approximately
0.5-acre in size. A waste oil transportation and storage facility operated at this site from approximately 1974 to 1985. TNRCC
files indicate that waste oil and spent solvents were accepted, and water from oil-water separating activities was also stored on sit

The site consisted of four (4) large, upright tanks and one smaller tank in a diked area; two additional horizontal tanks; and
over 60 55-gallon containers. The dikes area and the drums contain contaminated liquid and sludge. Historically, the site
accommodated a variety of tanks, tankers, and drums.

On September 20, 1995, after a Waste Removal Action Workplan was approved by the TNRCC, a removal action was
implemented by the Potentialy Responsible Parties (PRP’s). All wastes and structures, including an underground storage tank
which was found on-site, were removed and either recycled or properly disposed of in a permitted facility. The removal action
was completed on November 4, 1995.

Project Manager Michael Bame, C.P.G., 512/239-5658
Community Relations Liaison Janie Garza, 512/239-3844

Lead Potentially Responsible Party (PRP)
Repository Moody Branch Library, 713/697-2745

TNRCC, 512/239-2920
Actions Taken in Quarter Ending December 31, 1995:
0 Completed the Removal Action.
Actions Needed Next Quarter:

O PRP to submit a Removal Action report.
O PRP to submit a Phase | Remedial Investigation (RI) work plan.
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Site Name: Wortham Lead

Location: Mabank, Henderson County

Phase: Remedial Design

Type of Fadility: Lead Salvage Facility

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE
Saoll 32020'54"N, 96004’'05"W 19.9

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT
Lead 5, Tyler Senate - 3, House - 12

Site Description:

The Wortham Lead Salvage site covers approximately 1.328 acres and is located on the north side of Highway 175,
approximately 2.5 miles southeast of Mabank, Texas. This site is an abandoned lead salvage site that extracted lead from car
batteries.

As of September 30, 1995, TNRCC hasn't received any “Good Faith Offers” from PRPs to perform the Selected Remedy.

Project Manager Trey Collins, 512/239-2030
Community Relations Coordinator ~ Bruce McAnally, 512/239-2141
Lead State

Repository Tri-County Library, 903/887-9622

Henderson County Library, 903/675-1717
Tri-County Library, 903/887-9622
TNRCC, 512/239-2920

Actions Taken in Quarter Ending December 31, 1995:

0 Conducted a public meeting on 11/14/95, regarding Proposed Selection of Remedy.
0 Began a 60-day period to receive “Good Faith Offers” from PRPs to perform the Proposed Remedy.

Actions Needed Next Quarter:

O Receive PRP “Good Faith Offers.”
O Enter into a 60-day period to negotiate Administrative Order for site remediation.
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